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CITY OF CARLISLE REGULAR CITY COUNCIL MEETING MINUTES 

July 17, 2026; 4:00 P.M. 

Carlisle 100 N 1st Street, Carlisle, IA  

Elected Officials present; Mayor Dan Carver, Andrya Carter, Rudy Cataldo and Tracey McAvoy 

constituting a quorum. Krista Beck and Beth Sauter was absent. Also present; City Admin. Deven Markley, 

Public Works Dir. Tony Rhinehart, City Engineer Mitch Holtz. Mayor Carver called the meeting to order at 

4:00 P.M. 

CITIZEN PARTICIPATION 

No comments received.  

 

Motion by Cataldo, seconded by Carter, to adjourn the meeting at 4:33 P.M. Motion carried by unanimous 

consent 3-0. 

 

 

__________________________ 

Dan Carver, Mayor  

 

 

 

     

Deven Markley, Acting City Clerk 

 

NOTE: Minutes are unofficial until approved by Council-final approval may include corrections as 

necessary. 

 

 

 
 

OLD AND NEW BUSINESS & POSSIBLE ACTION  

Holtz presented information on Change Order #2 for the School Street Phase 3 Project. He noted it would 

provide ADA compliance to the sidewalk and crossing around City Hall. He noted that it was not 

originally needed but through the course of changes of the project, conversation resulted in the change 

order. McAvoy clarified that there was a deductive change order previously that was over the amount of 

this change order. Carter asked about the cause of finally moving forward. Holtz noted the conversation 

was happening since the initial concept of the project but it was originally excluded due to time and cost 

concerns. What ultimately provided the reason was some panels damaged by the contractor making the 

changes make more sense. Cataldo asked about ADA compliance and options if the work were not 100% 

compliant. Holtz noted it likely would but a letter could be added to the project if needed. Holtz noted 

that the contractor would like to start next week so the special meeting was called. He thanked Council 

for their willingness to meet late on a Friday to do the City’s business. Motion by McAvoy, second by 

Carter to approve Change Order #2 for School Street Phase 3 Project. Motion carried unanimously on a 

roll call vote 3-0. 

 


